Project Name – Town, NE
	DEVELOPMENT COMPLETION SCHEDULE:  The shaded items must be completed by all applicants.  If applying for HOME Funds, non-shaded items must also be completed.

	Activity
	Responsible Entity
	Date

	LIHTC Conditional Reservation Announcement and Invitation to HOME Contract Negotiations (if applicable)
	NIFA/NDED
	

	Attend and Complete HOME Contract Negotiations and Items
	Applicant
	

	NDED Award Letter Issued
	NDED
	

	NDED Contract Signed and Notice of Release of Funds Issued
	                 NDED
	

	Submit HOME Project Activity Setup
	Applicant
	

	Site Control and Warranty Deed
	Applicant
	

	Syndication Commitment Finalized
	Applicant
	

	Plans and Specs Finalized
	Applicant
	

	Construction Financing Executed
	Applicant
	

	Construction Contracts Signed 
	Applicant
	

	Conditions for NIFA LIHTC Reservation Agreement Completed (90 days)
	Applicant
	

	Pre-Construction Conference
	Applicant
	

	Site Preparations  
	Applicant
	

	Construction Started 
	Applicant
	

	10 % Carryover Documentation submitted
	Applicant
	

	Marketing of Development Begins
	Applicant
	

	Construction Completion – 4 units per month in January, Feb, March, April, May 2024
	Applicant
	

	Start Receiving Tenant Applications  
	Applicant
	

	Applicant Eligibility Determinations Made
	Applicant
	

	Certificate of Occupancy Issued (Construction 100% Complete)
	Applicant
	

	
Lease Up – 2 units per month Feb and March; 4 units per month April, May, June and 1 unit in July 2024
	
Applicant
	

	Lease Up at 75-90%
	Applicant
	

	Submit HOME Completion Report within 120 days of Certificate of Occupancy
	Applicant
	

	Cost Certification Submitted
	Applicant
	

	LURA Recorded and Submitted
	Applicant
	

	IRS Form(s) 8609 Issued
	NIFA
	

	Permanent Financing Executed
	Applicant
	

	20 Units Occupied by Low Income Eligible Households
	Applicant
	

	Open House  (if Covid-19 not an issue)
	Applicant
	



