
CDBG Timeline Overview

*This is an overview and does not include all steps or requirements.

Start Date Months 0 - 1 Months 0 - 3 Months 3-4 Months 4 -24 Month 24-30

Notice of Approval CDBG Agreement Executed Special Conditions
for Release of Funds

Receive Release of Funds / 
Environmental Clearance

Implement and Manage 
Project Complete Closeout

Set up Files

*Execute General 
Administration Contracts

*Begin Incurring Costs for 
General Administration

The CDBG Agreement between 
the Subrecipient and the 
Nebraska Department of 
Economic Development (DED) 
is executed.  

Special Conditions are 
Submitted to DED:
1. Subrecipient Information Sheet
2. Excessive Force Certification
3. Authorization to Request

Funds 
4. Environmental Review
5. Procurement Standards
6. Code of Conduct
7. Fair Housing Actins
8. Financial Management
9. LEP/LAP
10. BABA Implementation
11. Others as Requested

*Execute Contracts associated 
with project activities

*Project Activities can begin

*Subrecipent can submit 
Request for Funds (Drawdowns 
/ Payments Requests)

Project Implementation 
Occurs

1. Project Status Reports
2. Notification of Annual Audits
3. Program Income Reports
4. Job Creation/Retention 

Reports
5. Monitor Project
6. 2nd Public Hearing Occurs
7. Fair Housing Actions

Completed
8. BABA Compliance

Complete Closeout

1. Request Closeout
2. Final Financial Report
3. Final Performance Report
4. Final Wage Compliance

Report (DBRA projects only)
5. Final Product (planning only)

Record of Changes:
2025 - Remove Implementation Schedule from Special Conditions; Add BABA July 21, 2025
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